

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	20 July 2026
Team ID	FinWise AI Team (SmartBridge SIP 2026 - SRM AP)
Project Name	FinWise AI - Intelligent Loan Eligibility, Credit Analysis & Financial Advisory Platform
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule and Estimation

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Loan Eligibility	USN-1	As a user, I can enter salary, age, credit score and EMI to check my loan eligibility.	3	High	Jainesh Bharti
Sprint-1	Credit Score	USN-2	As a user, I can view my credit profile classified as Excellent/Good/Poor.	3	High	Jainesh Bharti
Sprint-1	EMI Calculator	USN-3	As a user, I can calculate my monthly EMI using loan amount, tenure and interest rate.	2	High	Navneeth Biyyapu
Sprint-2	AI Financial Tips	USN-4	As a user, I can get AI-generated personalised financial tips based on my inputs.	5	Medium	Jainesh Bharti
Sprint-2	Data Logging	USN-5	As a team member, I want every submission logged to Google Sheets automatically.	3	Medium	Navneeth Biyyapu
Sprint-2	Responsive UI / Polish	USN-6	As a user, I can use FinWise AI comfortably on mobile, tablet or desktop.	2	Low	Vishnu Vardhana Reddy Paluvai

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	8	4 Days	01 Jul 2026	04 Jul 2026	8	04 Jul 2026
Sprint-2	10	4 Days	07 Jul 2026	10 Jul 2026	10	10 Jul 2026

Velocity

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points Completed = 8 (Sprint-1) + 10 (Sprint-2) = 18

Number of Sprints = 2

Velocity = 18 / 2 = 9 Story Points per Sprint